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NISN Service Request Form (NSRF)
Status as of 05/26/99

Estimate
Project Launch POC Completion Work POC Comments

NSRF Short Description Supporting Date Phone #  Date Status

142 PROVIDE PSCNI SERVICE FOR SAGE Sep-99 Andy DATE OPEN The Russia Services Group has added  
SAGE 3 PROJECT BETWEEN III Wrachford NEEDED the proper information into the 
LARC AND MOSCOW. NISN routers for this service.

258 PROVIDE AND INSTALL ATM TERRA 7/28/99 Krishna 9/1/99 OPEN CSOC is recosting and will follow up with POC.
Custom SERVICE BETWEEN Annambhotla

NASA AND NASDA.

533 Relocate the termination Mike Old Date OPEN JPL connection complete. CSOC to folllow up on 
of an existing T-1 Whisenanat 4/30/99 GSFC connection.
circuit  at JPL <-> GSFC. New Date

NEEDED

689 Re-engineer Circuit ID: TERRA 7/28/99 Mike Old Date OPEN Forwarded to CSOC for re-evaluation.
3X81BGS1-0001 Dauphinais 5/15/99
Low Fat PipeGSFC<>UNIV OF New Date
CAMBRIDGE LONDON, UK. 6/29/99

699 EOS has request NISN to TERRA 7/28/99 Mike Old Date OPEN Forwarded to CSOC for re-evaluation.
re-route traffic to nysernet Whisenanat 3/31/99
via Sprint NAP (NJ) rather New Date
than MAE-E to address the. NEEDED
congestion problem to 
Suny-SB.
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Estimate
Project Launch POC Installation Work POC Comments

NSRF Short Description Supporting Date Phone # Date Status

1224 Re-configure (2) existing T-1s TERRA 7/28/99 Jim 6/25/99 OPEN DAR/PR for a relocation of one 
between ARC and Oregon Porterfield of the T1's at OSU. This should
State to support 3Mbps be terminated at the router and 
 backup service. load share via router software.

1244 Establish NISN Peering at TERRA 7/28/99 Jim 8/11/99 OPEN Forwarded request to CSOC for implementation
NGIX-WEST. Porterfield follow up.

1276 Develop Interim & Final NGIX TERRA 7/28/99 Michael DATE OPEN vBNS & NISN are peering at Perryman.
EAST Connectivity. Whisenant NEEDED Additional routing configuration still needed.

1278 PROVIDE 30MBPS Michael DATE OPEN Interim 30Mbps connection into AADS (Startap)
CONNECTIVITY INTO THE Whisenant NEEDED is complete. CSOC is planning to install switch.
CHICAGO AMERITECH ). 
ADVANCE DATA SERVICE.

1309 UPGRADE MAE-EAST TERRA 7/28/99 Michael DATE OPEN CSOC is waiting for pricing information from CSC.
CONNECTION. Whisenant NEEDED

1312 PROVIDE IP STANDARD Landsat 7 Michael DATE OPEN Forwarded request to CSOC for follow up
SERVICE BETWEEN EDC Whisenant NEEDED Due date open. 
(SIOUX FALLS, SD.) 
AND LERC
(GLENN RESEARCH CENTER).

1314 TURNDOWN EXISTING T-1  Richard DATE OPEN CSOC to issue de-activation order to AT&T
SERVICE BETWEEN  Madden NEEDED due date open.
GSFC AND MSFC. CIRCUIT 
NO.MS-15948. 

NISN Service Request Form (NSRF)
Status as of 05/26/99
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NISN Implementation Service Request (NISR)
Status as of 05/26/99

Estimate
Project Launch POC Completion Work POC Comments

NISR Short Description Supporting Date Phone #  Date Status

135 PROVIDE ONE FULL DUPLEX TERRA 7/28/99 Tim Old Date OPEN WAN was completed 3/10. 
VOICE SERVICE BETWEEN Marion 3/1/99 Still have to extend circuit to lab.
UNIVERSITY OF TORONTO New Date The Bell of Canada strike has 
AND GSFC. NEEDED been lifted as of 5/17/99.

CSOC working on "quick" resolution.

142 INSTALL NEW (2.048MBS) Jim Old Date OPEN Per Marla, she is having the vendors  
SERVICE BETWEEN GSFC Porterfield 6/1/99 reverify the cost for the foreign end 
AND THE NASA  FACILITY New Date and she is working out details 
IN SPI (Norway). 9/1/99 pertaining to terms and conditions 

due to the Prisms/CSOC contract 
change. Once this is done, 
a purchase order can be released.
New in service of 9/01/99 per Jerry Z.

184 PROVIDE ONE SIMPLEX PM-1 12/30/00 Jim 12/1/99 OPEN Forwarded request to Brian Golz
ONLY 52MBS. CLOCK/DATA Porterfield Lockheed Martin to approve 
BETWEEN SPITSBERGEN, from WANG to proceed processing.
NORWAY AND GSFC.

185 PROVIDE ONE 52MBS PM-1 12/30/00 Jim 12/1/99 OPEN Forwarded request to Brian Golz
SIMPLEX DATA BETWEEN Porterfield Lockheed Martin to approve
SERVICE(D-ECL) POKER from WANG to proceed processing.
FLAT, ALASKA AND GSFC 
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Estimate
Project Launch POC Completion Work

NISR Short Description Supporting Date Phone # Date Status POC Comments

196 PROVIDE ONE(1) FULL DUPLEX TERRA 7/28/99 Ed 5/14/99 OPEN Complete routing diversity not 
T-1 SERVICE BETWEEN GSFC Lawless New Date availiable by due date 
AND VAFB. MUST HAVE 6/8/99 of 06/08/99 per AT&T.
COMPLETE ROUTING 
DIVERSITY FROM 
EXISTING T-1 SERVICES 
BETWEEN GSFC AND VAFB

216 Change existing interface from TERRA 7/28/99 Mark 4/30/99 OPEN AT&T CONFIRMATION ORDER MS216 
RJ-48 to RS-422 on circuit No. Gibbons New Date (MOD) DHEM956786 C3775S956 DUE 
DHEM-956786, 6/7/99 DATE 06/07/99: NOTE DUE 
T-1 GSFC<>Valley Forge,Pa. DATE BEING RECHECKED.
Provide carrier installed 
CSU/DSU.

222 PROVIDE ONE(1)/32KBS. TERRA 7/28/99 Jim DATE OPEN NISR opened 5/03/99.
VOICE SERVICE BETWEEN Porterfield NEEDED
EXISTING FTS2000
RESOURCES GSFC AND
LARC UTILIZING
FTS2000 RESOURCES. 

228 PROVIDE (1) 52MBS SIMPLEX PM-1 DATE OPEN NISR opened 5/19/99.
 DATA SERVICE (NATIVE IP)  NEEDED
BETWEEN POKER FLATS,
 ALASKA AND GSFC.

231 TURNDOWN EXISTING T-1 7/1/99 OPEN NISR opened 5/26/99.
SERVICE BETWEEN GSFC 
AND EDC/SIOUX FALLS 
SD. CIRCUIT NO. IS 
DHEM-956853.

NISN Implementation Service Request (NISR)
Status as of 05/26/99
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Communication Service Request (CSR)
Status as of 05/26/99

CSR 
Number Description Status

99-0100 Make Channel 1:8:2 Active for WSGT and STGT Completed
99-0101 Install a 7206 router and an A/B switch for ASTER Completed
99-0105 Move FSTB LAN from ODIN to EBNet Completed
99-0106 Build a Timeplex Multiplexer rack to support AM-1 Completed

99-0129A
Reterminate GSFC End of DHEM-956615 (WSC 128 
Kbs ckt) Completed

99-0138 Provide Optelcom Fiber Optic Connection at RFSOC Completed

99-0139
5 additional Scama's and 2 additional CCL's for 
EDOS/EMOS

99-0140 Connect Additional Timeplex Mux Channels for WSC

1:13:1 and 1:13:2 
completed.  
Additional 
channels yet to 
be connected.

99-0141A Connect two T1s from VAFB to A/B switch Switch installed.

99-0157 Provide Fiber Connectivity for MCST T3

Fiber in place 
between building 
3 and 32.  Circuit 
between SSAI in 
Lanham and 
building 3 not yet 
installed

P033 Provide connectivity from Bldg. 3 N37 to Bldg. 32 N202
Link from VFPA 
to GSFC


